Change Order - Minor Change

Contract Number Contract Title ' Change Order Number
9390 | 190 & I-82 - Ellensburg Vic. to Vantage Paving 4
Brief Description of Problem / Reason for Entitiement:
Narrow traffic cones “candle sticks™ were used to give traffic extra room in the areas where there was narrow
roadway.

It was agreed there was mutual benefit and WSDOT would share in the added cost.

Justification of Cost:
A cost of $6,526.50 was agreed to.

This was compared to the Engineer’s estimate and determined to be reasonable.

Calculated By Date Checked By 'Date
Patricia Crane | Oct8,2019 | Patricia Crane | Oct 8,2019
Inspector Date Work Started Work Completed
Clint Bucknell Jul 19, 2019 ‘ Jul 19, 2019 Oct 24, 2019
ltemNo.| Item Group :| Date | Unit | Quantity | RAM/QPL ‘_Ledger no. | Po“s&t | gKd | Est. No..
42 | Minor Change 4 |10/20/2019| LS. 6,527.00, N/A | 208 lf.’z{q.‘{"’ %‘ 7/

I I

Distribution: Copy of Change Order Page & Memorandum Page w/Backup - Project Engineer
Copy of ONLY Change Order Page - Prime Contractor / Design-Builder
Copy of Change Order Page & Memorandum Page w/oc Backup - Region Construction Office
Original of Change Order Page & Memorandum Page w/Checklist and Approval Documentation - State Construction Office
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V7I mm’ﬂmwaﬁm Change Order - Minor Change

Contract Number | Contract Title Federal Aid Number
9390 | 190 & I-82 - Ellensburg Vic. to Vantage Paving , NHPP-HSIP-0903(076)
Change Order Number | Change Description Date
4 MC-Add Traffic Control Devices Oct 24, 2019
Region : Project Engineér Phone Number
South Central Region | Jerry Wood | 509-577-1859

Prime Contractor / Design-Builder
Interstate Concrete & Asphalt Co.

(X Ordered by Engineer under the terms of Section 1-04.4 of the Standard Specifications or the RFP
] Change proposed by Contractor / Design-Builder

Change Description

This minor change order provides compensation for the added cost to provide 48” Narrow Traffic Cones with
double bases for temporary traffic control.

There is no change to contract time associated with this change order.

Original Contract Amount | Current Contract Amount Est. Net Change This C.O. Est. Revised Contract Amount
$ 5,558,319.00 | $ 5,563,775.93 | $ 6,527.00\ $ 5,570,302.93

/‘ Date Jg"z&/q
ane
Project Engineer's Signature for Exacution: FA Date [0 "24 —| 5(

L

Prime Contractor / Design-Builder
Signature or Method of Concurrence:

Distribution: Copy of Change Order Page & Memarandum Page w/Backup - Project Engineer
Copy of ONLY Change Order Page - Prime Contractor / Design-Builder
Copy of Change Order Page & Memorandum Page wio Backup - Reglon Construction Office
Original of Change Order Page & Memarandum Page w/Chacklist and Approval Decumentation - State Construction Office
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